
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

2. AMENDMENT/MODIFICATION NO.

P00036

6. ISSUED BY

Add a CLIN for the equitable price adjustment IAW area Wage Determination 94-2525, Rev 20, dated 06/21/01.

POC: HAZELL BARNES
Telephone: 940-676-5190

1. CONTRACT ID CODE PAGE OF  PAGES

J 1 2

3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.(If applicable)

CODE

01-Oct-2001 F73DEH70365499

7. ADMINISTERED BY  (If other than item 6) CODE
82 CONS/LGC (SHIRLEY STORY, CONTRACTING OFFICER)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

JOHNSON CONTROLS WORLD SERVICES,INC 9B. DATED (SEE ITEM 11)
7315 N. ATLANTIC AVE.

X F41612-98-D-0003
CAPE CANAVERAL, FL  32920-3792  10B. DATED  (SEE ITEM 13)

CODE FACILITY CODE X

9A. AMENDMENT OF SOLICITATION NO.

10A. MOD. OF CONTRACT/ORDER NO.

01-Mar-1998

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 
(a) By completing Items 8 and 15, and returning copies of the document; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN THE 
REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A.THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
 CONTRACT ORDER NO. IN ITEM 10A.

B.THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C.THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR CLAUSE 52.222-43 Fair Labor Standards Act & Service Contract Act - Price Adjustment

D.OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor is not,   X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

SHIRLEY.STORY@SHEPPARD.AF.MIL

136 K AVE, SUITE 1
SHEPPARD AFB, TX  76311-2746    

See Item 6
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NAME OF OFFEROR OR CONTRACTOR 
JOHNSON CONTROLS WORLD SERVICES,INC 
 
 

 
 
SECTION  SF 30 BLOCK 14 CONTINUATION PAGE  
  
  
   
A. The purpose of this modification is to incorporate the equitable price adjustment as the result of the incorporation 
of the area Wage Determination 1994-2525, Revision 20, dated 21 June 2001. 
 
B. The total for Option Period Four is changed from $1,133,573.43 to read $1,142,160.34, an increase of $8,856.91. 
 
C. The changes referenced above are only administrative changes and do not require an obligation of funds to the 
“D” contract No. F41612-98-D-0003.  The funds are obligated on task order 5017 – Separately Priced Items. 
 
D. A revised bid schedule for Option Period Four is attached to this modification. A vertical bar at the left margin 
identifies a change. 
 
E. Release of Claims: In consideration of the modification agreed to herein as complete equitable adjustment, the 
contractor hereby releases the Government from any liability under this contract for further equitable adjustments 
attributable to such facts or circumstances giving rise to this contract modification. 
 
SUMMARY OF CHANGES  
 
Changes in Solicitation/Contract/Order Form  
 
     The total cost has increased from $4,517,047.67 by $8,586.91 to $4,525,634.57 
       
Summary for the Payment Office  
 
The total funded amount of the contract remains unchanged.  
 
 
   
 


